COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2021

ESTI MATE SUMVARY 11:21:16
CONTI D: C23099 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23099- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIME ALLOW 120 WORK DAYS
| -70: SH72 RAMP & | NTERSECTI ON PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO SHEO72A- 046
1-70: SH72 RAMP & | NTERSECTI ON UPGRADE

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 03/ 25/ 2021 DATE TI ME STARTED 03/01/2021
7353 S. EAGLE STREET DATE LET 09/ 03/ 2020 DATE WORK BEGAN 03/ 01/2021
DATE AWARDED 09/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/12/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/ 01/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 3,401, 953. 00 PARTI Cl PATI NG $ 44,115, 50 $ 44,115, 50
AWARD PRQIJECT AMT: $ 3,170,523.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 1. 30% TOTAL EARNI NGS 44,115. 50 44,115.50
FUNDS AVAI LABLE: $ 3,357,837.50 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 44, 115. 50 44, 115. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1,323.47 -1,323.47

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 42,792.03 42,792.03

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 42,792.03 42,792.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 42,7755.705 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00015

202- 00019

202- 00035

202- 00037

202- 00190

202- 00200

202- 00201

202- 00203

202- 00206

C23099

ROADWAY

23099-BI D
SHEQ72A- 046

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

of

Tree

Headwal |

Inl et

Pi pe

End Section

Concrete Median Cover Material

Si dewal k

Curb

Curb and Gutter

Concrete Curb Ranmp

ESTI MATE NO 0001

1. 000

135, 000. 00000

LF

SY

SY

LF

LF

SY

7.000

1, 000. 00000

1. 000

2,000. 00000

3. 000

1, 500. 00000

208. 000

35. 00000

2.000

200. 00000

59. 000

11. 00000

229. 000

13. 00000

109. 000

14. 00000

1, 044. 000

10. 00000

60. 000

30. 00000
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QTY TH'S PERI OD
QTY TO DATE
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0. 000
0. 000

0. 000
0. 000
0. 000
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CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00210 Renoval of Concrete Pavenent 808. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0065 202-00220 Renoval of Asphalt Mat 3, 736. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0070 202-00240 *Renoval of Asphalt Mt (Pl aning) 7, 793. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0. 00
0075 202-00250 *Renoval of Pavement Marking 88. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0080 202-00700 *Renoval of Light Standard 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0085 202-00750 *Rermoval of Luminaire 3. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0090 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0095 202-01000 *Rermoval of Fence 335. 000 0. 000
LF 325. 000 2,600. 00
8. 00000 325. 000 2, 600. 00
0100 202-01130 *Renoval of Guardrail Type 3 1,217.000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0105 202-01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0110 202-04002 Cean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 04005 Cl ean Val ve Box 2.000 0. 000
EACH 0. 000 0.00
620. 00000 0. 000 0. 00
0120 203-00060 Enmbanknent Material (Conplete In Place) 3, 500. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
0125 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 13. 250 4,637.50
350. 00000 13. 250 4,637.50
0130 206-00065  Structure Backfill (FlowFill) 25. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0135 206-00510 Filter Material (O ass A) 94. 000 0. 000
cY 0. 000 0.00
75. 00000 0. 000 0. 00
0140 207-00205 Topsoi | 1, 842. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0145 207-00210  Stockpile Topsoil 1, 816. 000 0. 000
cY 0. 000 0.00
2.50000 0. 000 0. 00
0150 208- 00002 *Erosi on Log Type 1 (12 Inch) 750. 000 0. 000
LF 87.000 348. 00
4. 00000 87.000 348. 00
0155 208-00021  *Silt Fence (Reinforced) 1, 400. 000 0. 000
LF 1, 225. 000 4,287.50
3. 50000 1, 225. 000 4,287.50
0160 208-00035 *Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0165 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00

650. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQIECT SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0170 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0175 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0180 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0185 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 500. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0.00
0190 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0200 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0205 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0210 208-00207 Erosi on Control Managenent 80. 000 0. 000
DAY 5. 000 225.00
45. 00000 5. 000 225.00
0215 210-04010 Adj ust Manhol e 15. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0220 210-04050  Adjust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 212-00007

0230

212-00028

0235

212-00032

0240

213-00012

0245

214- 00005

0250

214-00222

0255

217-00000

0260

240- 00000

0265

304- 06000

0270

403- 00720

0275 403-33841

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Seedi ng (Native) (Hydraulic)

*Seedi ng (Wetl ands)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Landscape Mai ntenance (24 Month)

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Her bi ci de Treat nent

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.300
ACRE
1, 800. 00000
0. 240
ACRE
4,500. 00000
2.300
ACRE
3, 700. 00000
2.300
ACRE
3, 500. 00000
1. 000
LS
7, 500. 00000
7.000
EACH
990. 00000
10. 000
sy
50. 00000
16. 000
HOUR
90. 00000
3, 735. 000
TON
30. 00000
40. 000
TON
140. 00000
1, 738. 000
TON

78. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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0. 000
0. 000
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0. 000
0. 000
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0. 000
0. 000

0. 000
0. 000
0. 000
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0. 000
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0. 000

0. 000
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CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 1, 345. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (S| ow Setting) 1, 051. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0290 412-00600 *Concrete Pavenent (6 Inch) 304. 000 0. 000
5% 0. 000 0.00
67. 00000 0. 000 0. 00
0295 412-01050 *Concrete Pavement (10-1/2 Inch) 1, 593. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0300 503-00036 *Drilled Shaft (36 Inch) 95. 000 0. 000
LF 0. 000 0.00
550. 00000 0. 000 0. 00
0305 503-00048 *Drilled Shaft (48 Inch) 36. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0310 506-00412  Soil Riprap (12 Inch) 98. 000 0. 000
cY 0. 000 0.00
85. 00000 0. 000 0. 00
0315 507-00100 Concrete Slope and Ditch Paving (Reinforced) 158. 000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0. 00
0320 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 0. 000
LF 0. 000 0.00
115. 00000 0. 000 0. 00
0325 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 111. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0330 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 23. 000 0. 000
LF 0. 000 0.00

250. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
4,100. 00000 0. 000 0. 00
0340 603-05024 24 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0.00
0345 603-10180 18 Inch Corrugated Steel Pipe 78. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0350 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0355 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
8, 500. 00000 0. 000 0. 00
0360 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
0365 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 1, 102. 000 0. 000
LF 0. 000 0.00
26. 00000 0. 000 0. 00
0370 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0.00
0375 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00
3, 100. 00000 0. 000 0. 00
0380 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0385 607-11525 *Fence (Plastic) 1, 070. 000 0. 000
LF 942. 000 4,710. 00

5. 00000 942. 000 4,710.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 607-52905  *End Post (Chain Link) 2. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0395 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0.00
0400 607-53148  *Fence Chain Link (48 Inch) 313. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0405 608-00006 *Concrete Sidewalk (6 Inch) 225. 000 0. 000
SY 0. 000 0. 00
53. 00000 0. 000 0.00
0410 608-00010 Concrete Curb Ranp 58. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0415 608- 10000 Si dewal k Drain 6. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0.00
0420 609-21010 *Curb and GQutter Type 2 (Section |-B) 320. 000 0. 000
LF 0. 000 0. 00
21.50000 0. 000 0. 00
0425 609-21020 *Curb and CGutter Type 2 (Section Il-B) 864. 000 0. 000
LF 0. 000 0. 00
21. 50000 0. 000 0.00
0430 609-60011 Curb Type 6 (Section M 89. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0435 610-00030  *Medi an Cover Material (Concrete) 1, 795. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0.00
0440 612-00260  *Location Marker (Fiber Optic)(Done) 3. 000 0. 000
EACH 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-00206 *2 Inch Electrical Conduit (Bored) 3, 475. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0450 613-00306 *3 Inch Electrical Conduit (Bored) 500. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0.00
0455 613-01200 *2 Inch Electrical Conduit (Plastic) 180. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0460 613-01300 *3 Inch Electrical Conduit (Plastic) 210. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0465 613-07001  *Type One Pul | Box 4. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0470 613-07003 *Type Three Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0475 613-07004 *Type Four Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0480 613-07005 *Type Five Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0485 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0490 613-13006 *Luminaire (LED) (6,000 Lunens) 5. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0495 613-32350  *Light Standard Steel (35 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

613-40010

613-50109

613-80130

614- 00025

614- 00027

614- 00028

614-01582

614- 41275

614-70150

614-70200

614- 70225

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Foundati on

*Met er Power Pedest al

*Servi ce Meter Cabinet

*Sign Panel (Cass I) (Install Only)

*Sign Panel (Class Il) (Install Only)

*Sign Panel (Cass Ill) (Install Only)

*Steel Sign Support (2-1/2 Inch Round)(Post and

Sl i pbase)

*Monot ube Overhead Sign Bridge (12.75 Inch D aneter)

*Pedestrian Signal

Face (16) (Countdown)

*Accessi bl e Pedestrian Signal

*Traffic Signal Face (12-12)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 800. 00000
2.000
EACH
5, 800. 00000
1. 000
EACH
4, 900. 00000
120. 000
SF
16. 00000
339. 000
SF
18. 00000
408. 000
SF
25. 00000
277. 000
LF
28. 00000
1. 000
EACH
50, 000. 00000
6. 000
EACH
500. 00000
6. 000
EACH
1, 500. 00000
2.000
EACH

440. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-70336 *Traffic Signal Face (12-12-12) 20. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0560 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0565 614-72836  *Conflict Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0570 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
15, 250. 00000 0. 000 0.00
0575 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0580 614-72864 *Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0585 614-72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0590 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0595 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0600 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0605 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

17, 000. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0.00
0620 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0625 614-86007 *Serial to IP Converter 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0630 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0635 614-86250 *Ranmp Metering Controller 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0640 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0645 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 720. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0650 614-87012 *Fiber Optic Termination Panel (12 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0655 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0660 614-87320 *C osed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00

6, 500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0665 614-87350

0670

614- 87496

0675

614- 87692

0680

615- 00030

0685

621- 00450

0690

625- 00000

0695

626- 00000

0700

626- 01113

0705

627-00008

0710

627-01010

0715 627-30205

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch Type |1

Enbanknment Protector Type 3

*Det our Pavement

Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

11, 300. 00000

1, 500. 000
LF
10. 00000

2.000
EACH
7, 600. 00000

1. 000
EACH
1, 500. 00000

1, 200. 000
SY
50. 00000

1. 000

98, 000. 00000

1. 000
LS
300, 000. 00000

140. 000
DAY
60. 00000
60. 000
GAL
230. 00000
297. 000
SF
20. 00000
272.000
SF

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.120
0.120

0. 000
0. 000
0. 000

0. 000
25. 000
25.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 04/ 19/ 2021

11, 760

1, 500.

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

11:21:16

AMOUNT

11,760

1, 500.

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0720 627-30210

0725

630- 00000

0730

630- 00006

0735

630- 00007

0740

630- 00012

0745

630- 80335

0750

630- 80341

0755

630- 80342

0760

630- 80343

0765

630- 80355

0770 630-80358

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne)

*Fl aggi ng

*Uni formed Traffic Control

(Vehicl e)

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
980. 000
SF
12. 00000
240. 000
HOUR
26. 00000
20. 000
HOUR
42.00000
60. 000
DAY
160. 00000
120. 000
DAY
900. 00000
4. 000
EACH
160. 00000
28. 000
EACH
50. 00000
34. 000
EACH
60. 00000
32.000
EACH
70. 00000
3. 000
EACH
5, 000. 00000
(c 2.000
EACH

1, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

22.
22.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 750
. 750

. 000
. 750
. 750

. 000
. 500
. 500

. 000
. 000
. 000
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ESTI MATE RUN 04/ 19/ 2021

3, 520.

2, 700.

50.

225.

52.

7,500.

.00

.00

.00

00

00

.00

00

00

50

00

.00

11:21:16

AMOUNT

3, 520.

2, 700.

50.

225.

52.

7, 500.

.00

.00

.00

00

00

.00

00

00

50

00

.00



CONTI D

ROADWAY

CAT NO0200

0775 630-80363

0780 630-80372

0785 630-80380

0790 630-80393

0795 630-80417

0800 630-85010

0805 630-85041

0810 630-86810

0815 700-70010

0820 700-70012

0825 700-70013

C23099

23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary) (Furnish and Install)

*Traffic Cone

*Stackabl e Vertical Panels

*Sequenti al Flashing Warning Light

| npact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Concrete Pavenent |ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

100. 000

31. 00000

1, 300. 000
LF
40. 00000

150. 000

10. 00000

50. 000

31. 00000

150. 000

150. 00000

5. 000

8, 900. 00000

75. 000

500. 00000

1. 000
EACH
100, 000. 00000

163, 000. 000

F A
1. 00000
6, 730. 000

F A
1. 00000
13, 700. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:21:16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70018 F/ A Roadway Snoothness Incentive 6, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70019 F/ A Asphalt Cenent Cost Adjustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70031 F/A Interim Surface Repair 1, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70082 F/ A Furnish & Install Electrical Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70111  Project First Program 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0855 700- 70230 F/ A Communi cation Lines 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70589 F/ A Environnental Health & Safety Management 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,192,611.00$ 44,115.50 $ 44, 115.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0870 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1, 000.00 $ 0.00$ 0. 00

CAT NO1300 PERVANENT WATER QUALI TY

0875 202-00035 Renoval of Pipe 83. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23099-BI D ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0001 11:21: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 PERMANENT WATER QUALITY

0880 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0885 203- 00060 Enmbanknent Material (Conplete In Place) 1, 800. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
0890 206- 00510 Filter Material (Class A) 45. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0895 304-06007  Aggregate Base Course (Cl ass 6) 154. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0900 506-00412 Soil Riprap (12 Inch) 220. 000 0. 000
cY 0. 000 0.00
85. 00000 0. 000 0. 00
0905 601-03050 Concrete Class D (Wall) 33. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0910 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0915 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 30. 000 0. 000
(Conplete In
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0920 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
4,400. 00000 0. 000 0. 00
0925 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0930 604-00506 Inlet Type D (Special) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

30, 000. 00000 0. 000 0. 00



CONTI D: C23099

PCN: 23099-BID

PRQIECT SHEO72A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO1300 PERMANENT WATER QUALI TY

0935 609- 23000 Gutter (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 04/ 19/ 2021

ESTI MATE NO: 0001 11: 21: 16
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
192. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
CAT 1300  CURRENT AMT $ 208, 342.00 $ 0.00$ 0. 00
PRQJECT TOTAL CURRENT AMI $ 3,401,953.00$  44,115.50$% 44, 115.50



